
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:48 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 288 Date: 15-Mar-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 11:00 am Break: Over Time:

Const Calendar Day: 919

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 68

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 15, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 98:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 98 8:20A.M. 9:48A.M.-9:59A.M. Hauling stopped Hauling stopped

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•Floating PWS # 97:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 97 March 13 March 13 7:30A.M. 8:11A.M.

•Forming PWS 97:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 97 8:05A.M.-8:35 8:26A.M.-9:17A.M. 8:23A.M.-10:06A.M.

•INSTALING PWS # 97

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 97 8:36-A.M-9:01A.M. 9:19A.M.-9:49A.M. 10:08A.M.-10:37A.M.
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•PWS # 97 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 97 9:25A.M. 9:32A.M.-
9:47A.M.

SET UP AT LOWER END OF THE N.D.S.

2. NOTES:

•NOTE-1: The installed strand # 97 is checked for quality, and no issue was observed.
•NOTE-2: For the upper 8 feet at the S.D.S. either the first or the red wire of PWS # 97 are buried
(Attached picture).
•NOTE-3: The work was stopped after installing PWS # 97 and hauling PWS 98 up to the jacking saddle at
11:00A.M.
•NOTE-4: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone
- Pablo Ramirez

N.D.S.
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike Portillo

J.S. and Slack Adjustment
-Matthew Holt
-Andy Zhen
-Lonny Candelaria
-Eduardo Jimenez Padilla
-Jonathon Biskner
-Carlos Alvarado
-Eduardo Jimenez Padilla

Bid Item: 067 C-PWS-081.06704-0120F4 Install & Adjust PWS 81-85

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PORTILLOIronworker 4.00 0.00 0.00 4.00

JNM RIGOVERTO GARCIAIronworker 4.00 0.00 0.00 4.00

APP RYAN NASHIronworker 4.00 0.00 0.00 4.00

APP JONATHAN CANITESIronworker 4.00 0.00 0.00 4.00

JNM JOSEPH STONEIronworker 4.00 0.00 0.00 4.00

APP RYAN EVANCHIKIronworker 4.00 0.00 0.00 4.00

FOR JAMES BENNINGHOVEIronworker 4.00 0.00 0.00 4.00

FOR JERRY KUBALAIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL DRAPERIronworker 4.00 0.00 0.00 4.00

JNM CARLOS ALVERADOIronworker 4.00 0.00 0.00 4.00

FOR MATTHEW HOLTIronworker 4.00 0.00 0.00 4.00

APP SHAOFEI ZHENIronworker 4.00 0.00 0.00 4.00

APP LONNY CANDELARIAIronworker 4.00 0.00 0.00 4.00

APP PABLO RAMIREZIronworker 4.00 0.00 0.00 4.00

APP JONATHON BISKNERIronworker 4.00 0.00 0.00 4.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 4.00 0.00 0.00 4.00

APP Tony MirandaIronworker 4.00 0.00 0.00 4.00

Attachment
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